
(Sorted by expected decision date, Project Manager's estimate)

Priority Item Type Item Description 

Current Cost 
Estimate (K$)          

(does not include 
contingency) Current Decision Date Estimate Comments (blue comments are new for this IPR)

Detector
Build a new Near Detector with identical 
thick plastic as Far Detector

                 1,000 
already decided before last IPR 

in August 2011,                            
cost still being assessed

Size & cost depends on size of cavern on next line.  Size now known to be 3 x 3 
modules.  Basic parts exist as rejects from Ash River module failures.  Some 

additional assembly costs ~ 300 K$, 1/4 of Far blocks, but 6 of them (Now perhaps 
only 5‐6 blocks since more mass)

Detector
Design to increase transverse size of Near 
Detector Cavern

                     300  Not needed, 1/1/2012  

Detector
RFP for larger Near Detector Cavern once 
design in hand

                     500  rejected, 1/1/2012 not needed

Detector Add 2nd Near Cavern to RFP as an option                         ‐    Done, 12/1/2011 would be a duplicate of 1st cavern

Detector
Recover Far Detector 30th block (then 
close to 15 kt)

                 5,000  1‐Aug‐12

All $ for 30th block now removed from schedule.  Price is calculated from MIE 
Detector total / 29 blocks.  Decision Date stems from need to buy Kururay fiber in 
Summer 2012.   Early decisison date implies the most likely decision is to reject this 
item.  Fiber cost for 1 block is about 500K$, so don't have to bite it all off, but if we 
buy the fiber and don't build the block...

Detector
Add additional 6" of Barite shielding over 
Far Detector

500                     1‐Aug‐12
Need input from a fully instrumented protoype Near Detector.  Will get this data 
from new APDs running on the prototype Near Detector this summer.

Detector Exercise Option for 2nd Near Cavern                  3,500  1‐Oct‐12
Cheaper than the 1st cavern, no mobilization overheads, cost dominated by 

excavation.  This price is unchanged but is now the sum of the excavation and 
outfitting bid from the selected Cavern contractor.

Detector
Build a 2nd Near Detector for short 
baseline oscillations

                     500  1‐Oct‐12
Proponents opt for cheapest option:  to re‐use the prototype Near Detector, then 
only installation costs.  

Detector Build SciNOvA front end for Near Detector  150 ‐ 2500  1‐Oct‐12
Proponents will pursue NSF funding in early Fall 2012 except for installation costs 
(estimated at 150 K$)

Detector
Build a testbeam module of the NOvA 
detector

                     500  1‐Apr‐13

Proponents are doing simulations on the required size.   1x 1 module or 2 x 2?   
Probably only 3 or 4 blocks long.  Basic parts exist as rejects from Ash River module 
failures.                                                                                                           Assembly must 
follow assembly of KPP Near Detector, therefore decide when Near Detector is 
done.

Detector
Build additional Far Detector mass, up to 3 
additional kt   (10,000 K$ per kt)

10,000                rejected, 4/1/2012 I can't imagine doing any more than recovering the 30th block

NOvA Contingency Use Plan (updated version for May 2012 IPR)



(Sorted by expected decision date, Project Manager's estimate)

Priority Item Type Item Description 

   
Estimate (K$)          

(does not include  Current Decision Date Estimate comments

Detector
Build a new Near Detector with identical 

thick plastic as Far Detector
                 1,000 

already decided,                            
cost not well known

Size & cost depends on size of cavern on next line.  Basic parts exist as rejects from 

Ash River module failures?  Some additional assembly costs ~ 300 K$, 1/4 of Far 

blocks, but 6 of them

Detector
Design to increase transverse size of Near 

Detector Cavern
                     300  ASAP waiting for simulation

Detector
RFP for larger Near Detector Cavern once 

design in hand
                     500  1‐Dec‐11 18 weeks to complete new design

Detector Add 2nd Near Cavern to RFP as an option                         ‐    1‐Dec‐11 would be a duplicate of 1st cavern

Detector Exercise Option for 2nd Near Cavern                  3,500  1‐Aug‐12
Cheaper than the 1st cavern, no mobilization overheads, cost dominated by 

excavation.

Detector
Build a 2nd Near Detector for short 

baseline oscillations
                     500  1‐Aug‐12 cheapest option is to re‐use the prototype Near Detector, then only installation costs

Detector Build SciNOvA front end for Near Detector                  3,000  1‐Aug‐12

Detector
build a testbeam module of the NOvA 

detector
                     500  1‐Aug‐12 Basic parts exist as rejects from Ash River module failure?

Detector
Recover Far Detector 30th block (then close 

to 15 kt)
                 1,100  1‐Aug‐12

900 K$ PVC, 200K$ module assembly, rest of parts are still in schedule / under 

contract

Detector
Add additional 6" of Barite shielding over 

Far Detector
500                     1‐Aug‐12 Need input from a fully instrumented protoype Near Detector

Detector
Build additional Far Detector mass, up to 3 

additional kt   (7,300 K$ per kt)

7,300                  1‐Aug‐12 Would need additional fiber, scintillator, PVC, modules, electronics, & assembly

Total: 18,200        

NOvA Contingency Use Plan (updated version for August 2011 IPR)



Priority Item Type Item Description 
Current Cost 
Estimate (K$) Current Decision Date Estimate Status in August 2011

0 Detector Full mock up of Near Detector in the new  258 11‐Jan‐2010 done
0 Accelerator Build more Recycler Quads 100 2‐Jun‐2010 done
0 Accelerator Larger water chiller for NuMI 50 15‐Jul‐2010 done
1 Detector Pay to store mixed scintillator, buffer in  400 1‐Oct‐2010 done
1 Detector Build additional Near Detector 3,060 1‐Oct‐2010 will build
1 Detector Build an additional FHEP block 1,780 1‐Oct‐2010 decided NOT to do this
2 Accelerator Recommission Fermilab long beam tube  150 ASAP abandoned

2 Detector
Design access around Pivoter at Ash River 

using commercially available powered 
1,500 1‐Aug‐2010 done

3 Detector
Build additional Far Detector mass, up to 4 

additional kt 
38,000

01‐Dec‐2010 for waveshifters
purchased waveshifters, delivered in May 2011

01‐July‐2011 for other parts dates have slipped, evaluating

3 Accelerator
Solid state upgrade to the Booster RF 

system
6,000 1‐Jan‐2011 now part of Fermilab's Proton Improvement Plan

4 Detector
Enlarge Near Detector cavern by a factor of 

about 2 and instrument 2nd Near Detector
3,275 1‐Jan‐2011 Plans are now more complicated, wider 1st Near, 2nd Near also considered

4 Accelerator RFQ as first section of Linac 700 1‐Oct‐2010 now part of Fermilab's Proton Improvement Plan

5 Detector Add additional Barite shielding over Far  500 1‐Mar‐2011 still active

5 Accelerator Add a 20th Booster RF cavity 800 ? now part of Fermilab's Proton Improvement Plan

10 Accelerator Increase Main Injector cooling ponds 8,000 1‐Mar‐2011 under study by Laboratory

Total: 64,573        

( sorted by Project Manager Priority as of August 2010)
NOvA Contingency Use Plan (this version from August 2010 IPR)


	Sheet1

